
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:15 PM
Run date

Time

Reviewer: Awal, Mohammad 17-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 787 Date: 29-Mar-2013 Friday

Approved Date:

Shift Hours: 05:30 am 03:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 298

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the permanent ladders , work on the
platform removal , work on the barricade brackets , & work on the Electro Slag Weld repairs . They started
at 7:00 AM.

Anthony , Augie , Casey , & Robert had to work on the platform at 65 Meters . Crews had to remove the
hand rails , prepare to disassemble & fly out of the site the platform . They started at 7:15 AM. Crews were
done at 8:15 AM.

In addition to that , crews had to connect & erect the permanent ladder between the top of the facade at
65 meters the bottom of the façade at 77 meters . They started at 8:20 AM. Crews were done at 11;30
AM.

In the afternoon , crews had to disassemble & pull out of the site the platform at 65 meters . They
started at 2:00 PM.

Ryan & Jonathon had to work on the Favco tower shaft tie back collar . Crews had to install the
remaining bolts on the collar & the tie back beam at the North & West tower shaft brackets & they had to
mark & tension the bolts . They started at 7:30 AM. They were done

Richard , Huang , Mardonio , & Mathew had to work on miscellaneous activities on the tower . Richard
had to work with all crews in all areas .

Huang had to cut the pressing lugs on the middle drainage plate on the West side of the saddle , grind ,
& clean the surface of the saddle bottom plate & the drainage plate .

In addition to that , he had to work with Fred & Monti to MT the weld . He was done at 12:00 PM.
In the afternoon , Huang had to work with Fred on the North tower shaft . He had to operate the basket

to MT skin D after removing the elevator brackets . He started at 12:40 PM.

Mathew & Mardonio had to work on the barricade brackets . Crews had to lay out the bracket holes ,
drill , & tap the holes . They started at the brackets at 99 meters
at 8:00 AM.

In addition to that , crews had to install the remaining bolts on the permanent ladders between 77 & 109
meters .

Aaron & Mario had to work on the façade doors . Crews had to install the cylinder locks on the doors at
119 & 123 meters & they had to install the neoprene on the tower shaft doors at 127 meters . They started
at 7:15 AM.
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Bruce & Terry had to work on the Electro Slag Weld repairs on the bottom 2.5 meters between 3 & 9
meters .

Chris had to work on joint G . Face A . Terry had to work on joint T . Face B . Crews had to clean ,
grind , heat , & weld .

Kevin had to work with both crews & he had to work with the QA & QC .

William , Fritz , Andrew , & Jessie were on the site to work with the welders & to MT , & UT . Check
Fritz report 's for the welders detailed activities .

Certified Coating crews had to work on the tower shafts , grillage , & chimney . Hector , Enrique ,
Ricardo M , Marco , Ricardo P , Ernesto H. had to prepare to paint the surface of the top of the tower .

In addition to that , crews had to build working scaffold on the East , & South sides of the tower . They
started at 7:15 AM.

Charlie & Casey were on the site . They had to work with the painters . Check Charlie 's report for the
painters detailed activities .

In the morning I had to pick up the concrete test cylinders from Dutra yard in Alameda . I left at 5:30
AM. I was back at 6:30 AM.

Tom had to cover the tower activities after 3:00 PM.

Bid Item: 053 T-SAD-GRI.05304-0120F4 Tower Saddle Grillage

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2288

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGSIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 0.00 0.00 0.00 0.00

APP Mario AnguanoIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM CHRISTOPHER BRUCEIronworker 8.00 2.00 0.00 10.00

JNM TERRY MCCORMICIronworker 8.00 2.00 0.00 10.00

JNM AARON DAVIDIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-HEA-ASE.05304-0120F4 Tower Head Walkway Grating and Access Tower SE Erect structural steel (bri

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 078 T-L05-ENW.07804-0120F4 Tower Lift 05 External Paint Tower NW

CERTIFIED COATINGS COMPANY
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